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COMMITTEE ON JOINT SCHOOL BUILDINGS

October 16, 2007 4:45 PM
School Cmte. Members Beaudry, NH Primary Room
Herbert, Gelinas City Hall (3" Floor)

Aldermen Thibault, Roy, Long

Chairman Beaudry called the meeting to order.
The Clerk called theroll.

Present: School Committee Members Beaudry and Gelinas; Aldermen
Thibault, Roy and Long

Absent: School Committee Member Herbert
Messrs. T. Clougherty, T. Arnold
Chairman Beaudry addressed item 3 of the agenda:
3. Update on various projects as follows:
a) School Facilities Improvement Project
b) Memoria High School Sports Complex Facilities

C) Door and Lock Mechanisms and Fire Codes

Chairman Beaudry stated we have Tim Clougherty here this evening. Welcome.
No DMJIM today?

Mr. Tim Clougherty, Building Maintenance Division, stated no, DMJM wrapped
up their operations. They have one person left that’s hel ping us with some of the
defective work with the $1.8 million that was dedicated toward that. But other
than that, all of their management personnel have moved on to other projects.

Chairman Beaudry asked can you give us a brief overview and then go into those
three areas that were on the agenda?
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Mr. Clougherty replied yes. Right now we are working on scoping out basically,
trying to turn over to some of my staff the management of some of the problems
that we're going to be correcting. Specifically that includes the sound attenuation
with the HVAC equipment, some of the deficienciesin the duct work, the life
safety issues, the fire dampers, and you’ll see down on item c) some of the door
locks and fire code issues aswell. So we're scoping out those projects right now
and we're going to be prioritizing them and making some decisions as to whether
we need to bring adesigner on board in order to facilitate the solutions identified
or whether we can contract those out on our own.

Alderman Long stated just on that DM JM...now we gave them two extensions on
the contracts. Did they fully encumber both of those appropriations?

Mr. Clougherty responded they did not.
Alderman Long asked so we had alittle savings on that end?

Mr. Clougherty stated we did. And those savings were recognized in the financial
report that | forwarded two weeks ago to the Board of Mayor and Aldermen.

Chairman Beaudry stated just a question on that or acomment. The Aldermen got
the financial report but that was never forwarded to the School Side. | haven't
seen that update, as far as the financial report, and speaking to Mr. Sanders this
evening, | guess we had some of the money that was on the OCIP project came
back into the contingency fund. That’s something, if you can update...

Mr. Clougherty stated yes, I’ d be happy to update you. | apologize that that
wasn't included as part of the agenda or you weren’'t copied on it. | was under the
impression that the Clerk’ s office copied all of the committees when something
was sent to the Board but perhaps I’'m incorrect. Asfar astheissue that you
brought up relative to the owner controlled insurance policy, what we' ve been
calling the OCIP, part of the cash available to us was contingent upon arelease by
Liberty Mutual of approximately $750,000 that we were counting on in order to
fund the $1.8 million in improvements, and some of our other outstanding
receivables. And we're happy to report that within the past 30 days that has been
completed and we have deposited those monies into the project account, so from
this point forward we're cash neutral. We do have enough cash to put forward
toward the anticipated expenditures.
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Chairman Beaudry stated just for my own clarification: We had $1.8 million set
aside after the litigation, and | was under the assumption that there was going to be
$750,000 additional coming into what we would have called the contingency fund.
Is that what’ s happening?

Mr. Clougherty responded it is what’ s happening but the owner controlled
insurance policy required a letter of credit which was roughly $1.55 million. It
was reduced at one point by $75,000. The account accrued interest over time.
The bottom lineis right now Liberty Mutual istelling usthat they still need to
secure $725,000 in order to underwrite, if you will, any outstanding claims that
exist with our owner controlled insurance policy. Based on the cash that we have
currently available and our in-house estimate of the $1.8 million in defective work,
we have enough cash on hand to pay our outstanding expenses, our legal fees, our
program management expenses, some of the other ancillary, as well as do the $1.8
million in corrective work, and we' d still have a balance somewhere around
$725,000 at the end of the day, and that’ s once the balance of the letter of creditis
released from Liberty Mutual.

Alderman Long stated just for clarification, the $750,000 that they released, that’s
part of the $1.8 million, correct?

Mr. Clougherty responded you could say that, yes.

Alderman Long stated well that added up to give us the...with whatever else was
there...added up to give us the $1.8 million. And then, what was it, October of
‘09 or something or ' 08, whatever the date was, they’ re going to release the rest of
it.

Mr. Clougherty stated the letter of credit expires ayear from September 19, 2007,
on September 19, 2008, so in August of 2008, we'll be talking with them about
how their underwriters feel about their loss sensitivity at that point, and we will be
encouraging them to allow usto reduce that to zero. Just for a point of
clarification, you mentioned that there was a $750,000 release. The release was
significantly more than the $750,000 because of accrued interest over the life of
the project, with that $1.5 million on deposit with Citizens Bank. So we were
actually able to accrue approximately $111,000 in unanticipated interest.
Unanticipated on my part, at least. I’m sure Finance accounted for it but it ended
up being alittle bit more. | think the release was somewhere around $836,000.

Chairman Beaudry asked so the $836,000, is that inclusive in the $1.8 million or
over and above the $1.8 million?
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Mr. Clougherty stated it’sincluded in the $1.8 million. We needed that money in
order to fund the $1.8 million in defective work.

Alderman Long stated so, if | may, Mr. Chairman, the remaining that’s due to be
released in September of 2008 goes where?

Mr. Clougherty stated | think that’s a question for our Finance Officer and
potentially for our City Solicitor, but | believe that the opinion was that at one
point in timeit could be used for the purpose of the project asit was originally
defined. If not, it would go to pay off debt service.

Chairman Beaudry stated we can move on to a) School Facilities Improvement
Project. Areyou all done with that? Okay, Memorial High School Sports
Complex Facility. We aso have a representative from Parks & Recreation here
thisevening. | don’t know if you want him to come forward also or if he can
explainit but...

Mr. Clougherty stated | think we should either have Chuck or Tom Arnold come
forward. Is Tom Arnold with us?

Chairman Beaudry stated actually why don’t be have both of you move up, Chuck
and Tom, welcome.

Mr. Tom Arnold, Deputy City Solicitor, stated with respect to the Clem Lemire
Field at Memorial, we have sat down with our council on the Gilbane law suit, as
he was familiar with the situation. We presently have shipped him materials to
review what we have, specifically, the report that was provided by Gilbane,
outlining deficiencies in the buildings. We're presently evaluating them with a
view toward trying to make some recovery against Gilbane, and at this point |
probably couldn’t tell you much more than that, other than we're actively
exploring getting arecovery for those deficiencies.

Alderman Long stated just for clarification, the settlement did not include this
complex, correct?

Mr. Arnold responded that is absolutely correct. The complex was specifically
excluded from that settlement agreement for just this purpose.
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Chairman Beaudry stated just to refresh people’ s memories, we had a document
that was given to us several months ago from an independent consultant or
contractor that was actually hired by Gilbane that said those buildings would have
to be demolished to fix the problem. And that’s a concern with me, and | know
that the person that takes care of that field has some concern because the buildings
are still leaking and there’ s equipment and stuff in there and...when isthis
actually going to be mitigated where they don’t have to worry about water
infiltration inside of those buildingsthat is going to damage the equipment in
there?

Mr. Arnold responded | couldn’t at this point give you atimetable for when we'd
hope that that would be mitigated, other than, as| said, we're actively pursuing
trying to get aremedy for those deficiencies. | can’t tell you precisely at this point
when that will be or even the precise character of what that end remedy will be.

Chairman Beaudry asked isit your impression that we will end up in litigation or
actually going to court with this?

Mr. Arnold responded | wouldn’t minimize that possibility.

Alderman Long asked is there at |east an agreement that there was...that the
building wasn’t put up to specs?

Mr. Arnold responded | think that there probably is arecognition on Gilbane's part
that it wasn't put up to specs. | think what probably the major portion of the
controversy will be... Maybe | should just clarify, the independent report supplied
by Gilbane, as you know, recommended that the buildings be demolished and
rebuilt asaremedy. That’swhy | say there’s some recognition that thereisa
problem. Gilbane has said that they want to get another report, and as | was about
to say, probably the major controversy hereiswhat’s going to be necessary to
remedy those deficiencies, whether it will be taking the buildings down and
rebuilding them or some other remedy. So beyond that | guess | couldn’t add
much.

Alderman Long stated so the issue at hand would be the remedy.

Mr. Arnold stated yes, the primary issue has got to be decided and monetary costs
will flow from that decision, whether it's made between the parties or by a court.



10/16/2007 Jt. School Bldgs.
6

Chairman Beaudry stated but painting the building or putting the outside coating
on is not going to be an acceptable remedy to us, correct? | believe we all agreed
to that several months ago, that they were willing to paint the outside of the
building with some type of waterproofing, which had only athree to five yearslife
span. And that was not acceptable, correct?

Mr. Clougherty stated in my opinion we wouldn’t consider that an acceptable
remedy.

Alderman Long asked Mr. Chairman, if there is an agreement on a remedy, would
it come back to this Committee? Isthis Committee authorized to approve the
remedy or isthat already in the Solicitor’ s hands?

Mr. Arnold stated it’s not in the Solicitor’ s hands. Quite frankly, I’d have to go
back and look at the issue and decide who would approve any future settlement,
whether it would be this Committee or maybe the Board of Mayor and Aldermen
because it’s a Parks and Recreation involved project, maybe Sites and Buildings at
the School. | haven't gotten to that point where I’ ve evaluated in detail who
would approve an actual settlement if a proposed settlement is reached.

Chairman Beaudry asked are there any other questions on thisissue? Let’s move
onto c) Door and Lock Mechanisms and Fire Codes in our schools. Thank you
Chuck and Tom.

Mr. Clougherty stated as we're all aware, we have had some issues with door and
lock mechanisms. Maybe not everybody is aware. We've talked about it on afew
different occasions over the past four to six months, I'd say. We're in the process
still of evaluating those. We' re going to continue to evaluate the issues that we
have. While we're evaluating, we're prioritizing or taking action. We did do door
hardware upgrades at a significant number of locations, so that prioritization and
evaluation is a pretty big task. First and foremost what we're looking at is life
safety issues. Our fire doors, the magnetic door holders and how those operateis
the first thing that we're looking at, and we're actually going to be letting out a
contract within aweek or so to the tune of about $140,000 to correct some of those
deficiencies. | don’'t know, Mr. Chairman, was that the emphasis of why this was
on the agenda?

Chairman Beaudry responded yes, and then if you can just give us a brief update
on...l know we've had some of our buildings inspected. | don’'t know if you've
seen the inspections from the Fire Department, but there’ s some talk about having
to have our buildings sprinkled and | don’t know if you’ ve been talking with the
Fire Department at all as far as where are we at with that situation.
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Mr. Clougherty stated I’ ve seen most of the reports at this point in time, and | have
met with the Fire Department. I’ve met with four or five different individuals
from the Fire Department. The major issues are primarily associated with door
closers, and we're trying to get some clarification on the code implications there,
just trying to understand exactly what’s going to be required. There will be a cost
associated with that. And also, you mentioned the necessity for sprinklers. There
are some schools where the recommendation has been put to install sprinkler
systems and we'll be including those in our recommendations for the CIP
Committee in the spring. And we'll be also forwarding recommendations; the Fire
Department has made recommendations but we' |l definitely be including those
that are mandated to install sprinkler systems. And there are probably two or three
buildingsin that situation where we're going to need to put a plan together over
the next couple of years, in conjunction with the CIP Committee and the School
District in order to bring those schools up to current codes.

Chairman Beaudry stated some of the schools that have lock problems and door
problems, if they’re associated with the design/build and they need the door
closures, if that is the conclusion that they do need door closures, can that come
out of that remaining $750,000 that we had before this project is substantially
complete?

Mr. Clougherty stated if there are closures that were installed or were supposed to
be installed under the scope of this project, | would say yes. But if it's a code
related issue because of a code that was adopted after 2003, after contract
inception, | think it may be different, but | think that might also be a question for
the Solicitor.

Chairman Beaudry stated one other question: Was the Fire Department involved in
theinitial specs when we did the design/build, as far as what the scope of the
project was going to be and what renovations were going to be done. Did they
have input, asfar as any of the life safety code issues in the buildings?

Mr. Clougherty responded yes, we met with them and went over fire separation
barriers and sprinklering buildings and things like that.

Chairman Beaudry asked so are any of the buildings that we're talking about right
now that need these mechanisms and sprinklers, are any of them part of the
design/build?

Mr. Clougherty replied every school in the City of Manchester was part of the
design/build, outside of McLaughlin, so yes, they were part of the scope. Whether
we specifically had discussions about that or not, I’m not sure.
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Chairman Beaudry stated well that was my question: Why wasn’t it picked up on
at the onset? If we just spent $105 million on our schools, and after the fact we
realize that we may have some life safety issues still ongoing, and that was my
guestion: Why wasn’t it picked up initially?

Mr. Clougherty stated it’s our questions as well when we go through some of the
reports.

Chairman Beaudry stated | just have two other issues for other business. | got
some callson, again, and | did report thisto Barbara. At the Central Burns
Building, on that top floor, apparently it was like 85 degrees |ast week on those
warm days...something about the windows. Y ou can’t open windows up there
because they were installed for air conditioning. | don’t know if they don’t open.

| haven’t gone up to actually look and see what they’re talking about but
apparently the teachers are pretty upset and there was talk about filing a grievance
because the conditions in the classrooms were deplorable this last week.

Mr. Clougherty stated the windows are operable. If there’s something wrong with
the windows and they need to be fixed, we welcome the opportunity to fix them.
It has nothing to do with windows installed because of air conditioning. There's
no air conditioning on the third floor of the Burns Building.

Chairman Beaudry asked is that the top floor, the third floor?
Mr. Clougherty stated the fourth floor is the top floor of the building.

Chairman Beaudry stated that’ s the floor | was told was unbearable, the top floor
of the building.

Mr. Clougherty stated the last time | got this complaint, | went through it and
walked through it personally that same day. It was 71 degreesin the three
classrooms that | walked into, and there was no heat on in any of them. I’m not
saying that whoever you' re talking to islying, but again, we welcome the
opportunity to fix those problemsif and when they arise. But we have not
personally seen them. I’'m happy...please call me. I'll take aride over there
myself if it's 85 degrees and it’ s not 85 degrees outside. If it's 85 to 90 degrees
outside or even 75 degrees outside, you put 30 kids into a classroom, the potential
istherefor it to rise up to 85 degrees, and with it not being air conditioned, there's
nothing we can do about it. We are ventilating the space; we're bringing in the
outside air as much as we can at the lowest temperature that we can, which at 75
degrees outside air temperatureis 75 degree air. So it’s not going to air condition
the space.
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Chairman Beaudry stated actually under the Turner Report, if it’s a black roof
you’re probably pumping in 85 to 90 degreeair with the ambient temperature
coming off the black roof.

Mr. Clougherty stated that’ s debatable.

Chairman Beaudry stated my last thing is the noise in the classrooms. | know you
mentioned about the sound in the classes. Isthat still being looked at? Principals
that are coming before the Building and Sites Committee now are saying that’s
one of the main concernsis that classrooms are way too noisy and distracting to
the students and the teacher.

Mr. Clougherty stated it is. We know some areas that are particularly egregious.
We're walking through each of these schools right now with the reports that we
got from at least three different aguistitions and reviewing those. Once we
complete that walk through and have a comprehensive understanding on our own,
there’ s amechanical engineer that we engaged through our legal counsel in
anticipation of litigation, that we're going to be sitting down with, talking about
recommended solutions, recommended alternatives and potentially engaging a
mechanical engineer to design these solutions and implement them.

Chairman Beaudry asked will that come out of that $1.8 million?
Mr. Clougherty replied it would.
Alderman Long asked the breakdown of the WB Mason, is that being done?

Mr. Clougherty responded | was not requested to put that together. If you want
the breakdown of WB Mason, I’'m happy to forward that.

Alderman Long asked wasn't that requested at the BMA?

Mr. Clougherty stated | thought that was a request of the...I don’'t know what the
request was. WB Mason charges | can tell you, $800 some odd thousand. That’s
for furniture. We've probably got 200,000 square feet of classrooms. They
needed to be furnished. And I’'m happy to provide you a breakdown for all of that
furniture.

Alderman Long stated no, | don’t need it.
Alderman Roy stated Alderman Gatsas had concerns over that. | think this

Committee knows you spent the money in appropriate places, but if you'd like to
just forward something to Alderman Gatsas | think he' d appreciate it.
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Mr. Clougherty stated that’s not a problem.

Chairman Beaudry stated if there are requests from the Alderman that are germane
to the Joint Building and Sites, if a copy of that can be forwarded to the School
Side so that we can see it, because some of the things that were talked about this
evening we haven't seen it. Whoever isin charge of that, if we can get a copy,
that would be appreciated.

There being no further business, on motion of Alderman Thibault, duly seconded
by Alderman Long, it was voted to adjourn.

A True Record. Attest.

Clerk of Committee



